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THE COWBOYS AND THE CITY OF ARLINGTON
A WINNING COMBINATION

The First Quarter Report
chronicles the progress of the
Cowhoys Development Project

from bond sale to kick off.
This is the first of what will be
quarterly updates prepared
to report the progress
of the Cowbhoy's

Stadium Project.

rlington’s solid strategy attracted another major
Aleague sports franchise to the city. In 2004,
Arlington scored the winning points to build a world-
class entertainment venue near the Convention Center,
Six Flags and Ameriquest Field.

In November 2004, more than 62,000 Arlington
residents voted yes, authorizing the City of Arlington to
provide the planning, acquisition, construction and
financing for the Dallas Cowboys Complex Development
Project.

Since scoring those winning points in 2004, a
dedicated team of players have been working to coordi-
nate and manage the financing, development and oper-
ational aspects of the Cowboys Project. Construction
will begin in 2006 and kickoff is scheduled for fall
2009.

Based upon direction of the Mayor and City

Council and the Dallas Cowboys Football Club, the

Executive Steering Committee guides the City's role in
overall implementation of the Cowbays Project and is
comprised of City Manager Jim Holgersson, Deputy City
Managers and the City Attorney.

The Cowboys Working Group is comprised of City

of Arlington staff, contractors

and officials from the
Dallas Cowboys

Football Club Executive

Steering

MNmittee
1mittee

working togeth-

er to plan and

ing legal, real estate

and communication strategies.
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The Legal Team, with the assistance of Vinson and
Elkins, Thompson and Knight, and Goodman and Clark is
providing legal representation in the areas of bond coun-
sel and real estate.

The Legal Team is assisted by the City Manager's
Office, the Finance Department, Planning and
Development Services Department, and outside counsel.

When the City of Arlington approved the ordinance
calling the November election, the Legal Team prepared
all required documents for the Texas Comptroller's Office,
which designated the financing method for the project
under Chapter 334 of the Texas Local Government Code.

Since the election, the Legal Team has been working
on many aspects of the project, including land acquisi-
tion, ordinances, and assistance with other legal issues.
When property owners and the City of Arlington are not
able to reach agreement on a selling price, the cases are
referred to court-appointed commissioners who deter-

The Finance Team with the assistance of Public
Financial Management, Bank of America, UBS, JP
Morgan Chase, and Vinson and Elkins are managing bond
financing issues and ongoing payment authorizations for
the Cowboys Project.

On September 1, 2005, the city of Arlington closed
on the issuance of $297.990,000 in bonds. The proceeds
from these bonds along with interest earnings and tax
revenues will fund the City's 50 percent of construction
CoSts up 1o
$325 mil-
lion. The
bonds have
a flexible
structure to
allow for

ment. The
estimated
cost of
LA L - principal
and interest payments is $470 million with a final payoff
in 2026. This assumes no revenue growth and rent pay-
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»City of Arlington and the Dallas Cowboys sign the Prniect;
Documents February 9, 2005

mine the market value of each property.

These hearings began in the spring 2005 and are
expected to be completed by the end of December 2005.
The Legal Team and outside counsel will handle all
appeals and related litigation until conclusion.

The Team has also helped to draft amendments to
the Sign Ordinance and establish various city code provi-
sions relating to the operation of major sports facilities.

» Master Agreement Documents: 9
e |egal Filings
e Number of hearings: 70
e Number of hearings pending: 4

early repay-

ments of $2 million beginning in 2009. With revenue
growth, the bonds will be paid off sooner at a lower cost.

The City of Arlington and the Dallas Cowboys
Football Club are working together on the structuring of
the User Bonds. As defined in the Funding and Closing
Agreement, User Bands will be secured by an admissions
tax and parking tax only for events at the stadium. They
will also be secured by a guarantee of the tenant. The
User Bonds will be issued by the City and fund a portion
of the project costs. It is anticipated that proceeds from
these bonds will be available early in 2006.

Project expenditures through October 2005 total
$57,109,228. In accordance with the Funding and
Closing Agreement, these project costs are paid out of a
trust account jointly controlled by the City and the
Cowboys with the City paying one half of the project
costs and the Cowboys paying the other half.

The City pays for land and related expenditures
directly and is reimbursed from the project account. As of
October 17, 2005, approximately 1,700 payments for land
and relocation costs have been made by the City of
Arlington.

$57 million

Project costs to date




the project.

The Real Estate Team with the assistance
of Pinnacle Consulting and Thompson & Knight,
is negotiating and acquiring land necessary for

The City of Arlington has the rights to
possess 124 of the 168 identified properties.

Number of Tracts In Possession
by the City in the Project Area

124
I
N //
168

Properties

This repre-
sents 76 per-
cent of the
core project
area. Since
June 2005,

H H ; ! Cowboys Core Project Area
- - ffici 0! every effort
a” mU|TI faml 3> - e Acquisitions Map

was made curacy
no such guarantee is given or implied.

ly residents

have been relocated with the exception of 44 units out of 1,090.

The Fair Share Team and K Strategies are coordinat-  ding most of the construction subcontracts could began

ing the Fair Share Agreement for the Stadium project. as early as December 2005 and run through December
So far, 17 minority and women owned business enter- 2006. An Owner Controlled Insurance Program (OCIP) is
prises have received over $10.7 million in contracts. being implemented, which will standardize insurance

On August 31, 2005, K Strategies presented a very  coverage and decrease cost for M/WBE firms.

successful M/WBE Certification and Working Capital
Seminar at the Arlington Municipal Building. The North

Central Texas Regional Certification Agency (NCTRCA) * 17 contracts awarded to minarity and women owned
gave a presentation on “How to Become Certified.” We businesses

also had a presentation on “How to Gain Business
Capital” from Chase Bank representatives, Compass

* 163 firms registered

Bank, Banco Independiente, Southern Dallas Develop- * 35 individual megtings with firms
ment Corporation and the DFW Minority Business * 100+ events to promote stadium opportunities
Development Center. Over 150 people participated. » Formal presentations to 1,165 participants

We are gearing up for the largest area of opportuni- o 0.1 §1005 awarded to M/WBE Firms: $10,791,270

ties, construction,
with the general
contractor. The
process of bid-

“The Fair Share agreement represents the strict com-
mitment of all parties to include minority and women-

owned businesses in all aspects of the design, pro-
curement, development and construction of the
Cowboys Complex. This is a win-win for the entire

Arlington community.”

- Mayor Robert Cluck




The Development Team handles plan review, con-
struction inspections and infrastructure develop-
ment between the City of Arlington, Bureau
MENT 12 Veritas and Lopez Garcia Group. Together, this
by team is addressing the issues related to build-
ing safety construction standards and develop-
ment requirements.
On December 8, 2004, the development Team
published a RFQ or Request for Qualifications for
Third Party Plan Review and Inspection Services for the
Dallas Cowboys Complex.

By January 21, 2005, eight responses were accept-
ed. With the assistance of the Purchasing Division, the
responses were evaluated by the Development Team.
Following scoring and discussions, four firms were invit-
ed to make oral presentations in April 2005. Bureau
Veritas was selected.

Bureau Veritas provides the traditional regulatory
function of plan review and inspection to assure compli-
ance with building codes and City ordinances. With the
assistance of the Development Team, representatives of
the Dallas Cowboys, their construction consultant, and
Bureau Veritas produced a Scope of Services, which is
designed to meet building code requirements.

Based on the agreed Scope of Services, our team
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Stadium Design

On May 27, 2005, the
Cowboys Football Club
submitted preliminary
schematic designs for the
stadium. This process con-
tinues to evolve.

Stadium Transportation Improvements

Conceptual plans for Baird Farm Road from
Interstate 30 to Division Street and Rogers Street from
Collins Street to Johnson Creek have been received from
Graham & Associates and are under review at this time.
It is expected that the section from Nolan Ryan to Randol
Mill will be constructed this winter.

Previously Planned Streets and Transportation

Design of Interstate 30 and new bridges is on sched-
ule, with final design expected for completion in January
2006. The Design Plans have been submitted to TxDOT
for air quality conformity analysis review. The Center
Street bridge project has become a separate improvement
project and is scheduled to go out for bid in September
2006. The remaining bridge projects are scheduled to go
out for bid in January 2007.

has negotiated a fee of §3,500,000 over the four-
year life of the project.

In the initial response to the Request For
Qualifications, The Lopez Garcia Group teamed up
with Bureau Veritas to provide civil plan review and
inspection services.

LGG provides the traditional regulatory function
of civil plan review and inspection to assure compli-
ance with standard engineering practices and City ordi-
nances. The second Scope of Work meets the project’s
needs regarding review and inspection of civil work and a
fee of $1,297520 over the four-year life of the project
was negotiated.

The two contracts were approved by the City Council
in October 2005 and the costs will be paid as part of the
overall project.

An RFQ or Request
for Qualifications
and Interest has
been published for
the design of the
State Highway
360/Division Street
interchange. The
Development Team is planning to present an engineering
services contract for the SH360/Division project for City
Council approval by the end of the year. Construction of
this interchange could begin as early as February 2007.

The widening of Stadium Drive from Chapman Cutoff
to Abram Street has been submitted for inclusion in the
Tarrant County Transportation Bond Program. The Bond
Committee is scheduled to present project recommenda-
tions to Tarrant County Commissioners in 2006. The Bond
Election is scheduled for May 2006.




Utilities

The Development Team is coordinating utility trans-
fers and disconnections in the Core Project area of the
Cowboys Complex. Water Utilities has also modeled and
analyzed potential stadium and associated mixed use
development impacts on the Arlington water distribution
system infrastructure.

As of mid-October:

* 39 properties have gas, phone and cable services dis-
connected

* 8 properties have water service disconnected in
preparation for demolition

* 8 properties have electric service disconnected in
preparation for demolition

Johnson Creek

In January 2005, Applied Ecological Services was
retained by the Rangers and Cowboys to draft a plan
that outlines opportunities within the Johnson Creek
corridor to address ecosystem restoration, erosion and
sedimentation control, and storm water management.

AES and its environmental planners are working
closely with City of Arlington staff and the U.S. Army
Corps of Engineers to identify ecosystem restoration
alternatives that might be needed to offset impacts in
the stadium development area.

The Corps of Engineers requires Nationwide
and Individual permits for impacts to wetlands of the
United States. Permit applications
have been submitted by Applied
Ecological Services on behalf of the
City of Arlington, for the anticipated
impacts of Baird Farm Road on a tribu-
tary of Johnson Creek and impacts to
Johnson Creek associated with the
construction of Rogers Street. An
Individual Permit application for
impacts to Johnson Creek will be sub-
mitted by the end of the year.

Ashestos Assessment and Abatement

The team has hired D-Tech, Inc. to conduct
asbestos assessment, and Andrew Joseph Company has
been retained to complete the abatements. To date,
approximately 75 percent of the structures have been
assessed and 25 percent have been abated.

Demolition

Through an interlocal agreement approved in
September 2005 between the City and Tarrant County,
the County will be responsible for the demolition work
as structures become available. To date, eight properties
have been prepared for demalition. This work began
November 1. The Operations Team has developed a
demolitions checklist to ensure work is completed
sequentially.
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The Communication Team handles document
management, media relations, and project
communications to the public and neighbor-

hoods in or near the Core Project Area is being

The team is comprised of communication spe-
/ cialists from throughout the organization. A
five-member team from Administrative Services,
Neighborhood Services, Police, and Parks and Recreation
has formed to be responsive to the communication needs
of citizens, employees, stakeholders, and affected proper-
ty owners. This team has traveled to Valley Ranch and
met with Cowboy communication representatives. A
multi-year communication plan has been developed with
milestones that mark progress. A number of future news
media opportunities have been identified including the
presentation of the schematic drawings of the project,
the release of the land to the Cowboys for construction,
and groundbreaking.
Communication stakeholders with Six Flags, the
Convention and Visitors

Bureau, the Chamber of Commerce, Lincoln Square, the
Parks Mall, and Rangers are partnering with the City of
Arlington and the Cowboys to strengthen relationships
and establish notification systems to share information.

A timeline for the Cowboys Development Project has
been developed and is included in this First Quarter
Report.

Watch the progress: As part of the communication
strategy for the project, the City of Arlington and
Cowboys Football Club are currently looking for the best
location to position a webcam that will transmit real-time
video of the project via the Internet. The target launch
date is next quarter.

* Cowboys Stadium Scoreboard - Quarterly Newsletter

* Cowboys Project Update - Monthly or as needed

* Portal pages

* \Web page

* Coming soon...realtime video webcam at construction site




The Operations Team of the Cowboys Working group _F|RST DOWNS

is leading the effort to coordinate public safety, traf-
July ‘04 —f— City and Cowboys discuss

fic, health inspections, and garbage/recycling serv- ST Do

ices in the Core Project Area.
Efforts have included:

na —b— City and Cowboys agree on
o - : Aug. ‘04 ,
e Establishing a multi-person temporary relocation con- Stadium Development

tingency plan for residents and businesses.
* Hazardous Household Waste Collection opportunities on City of Arlington resi-
August 13, September 10 and October 8 with an addi- Nov. 04. dents approve Stadium

tional opportunity planned for November 12, 2005. Development in public
referendum

* Posting “No Trespassing Signs” on acquired vacant
properties in an effort to readily identify city owned

property; a premise history was placed on all vacant Feb.'05 —f— Stadium master agreements
: signed
properties.

* Preliminary traffic flow and crowd control issues are July 05 | Stadium finance docu-
being identified. Team members have attended pre- ments signed. The
game briefings and have observed the current Stadium c'ty .a"d the FOWhoys

_ _ officially begin the
Operational Plan at work. Contingency plans have been Stadium Development
developed to address traffic concerns. project

e Five dumpsters have been placed in locations within Land acquisition begins.

the core project area and a Litter Crew has been

reassigned. Daily monitoring of the area is being Aug.'06 —J~ Cowboys Stadium Working

Group established
conducted.

o Storm Water Pollution Prevention Plans have been sub-

Nov. '05 —— Initial demolition begins in core

mitted and approved. :
project area

* All swimming pools have been drained and filled with

soil or covered with a hard surface to prevent personal Spring ‘06|~ Groundbreaking and

injury and mosquito breeding. construction

Conclusion
09 hk\\“G‘o“ 19 The project is off to a good start, but there are obviously many exciting opportunities on the horizon. Building
o~ a word-class facility will take the cooperative spirit of all the stakeholders. The City of Arlington is committed to

making the project a huge success for the community and the Cowboys.

The Cowboys Working Group has prepared a detailed work plan to assist in managing the overall schedule for
the acquisition, construction and communication of the Cowboys Development Project. A separate document

consisting of the project work schedule will be a part of each quarterly Cowboys Stadium Scoreboard report.
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The Cowboys Stadium Scoreboard is a quarterly publication
published by the Cowboys Stadium Working Group.



